
20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 21
Tues Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Fri

Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Day's Afternoon Day's Afternoon Day's Afternoon Day's Afternoon Day's

Tony 27 31 37 26 26 26 26 26 26 26 26 26 26 26 26 26 39 30 / 35 50 50 50 50

Mark 32 / 29 32 / 29 26 26 29 29 29 29 29 29 29 29 29 33 33 33 33 33 50 50 50 50

Rob 27 28 37 26 26 26 26 26 26 26 26 26 26 26 26 26 39 30 / 35 50 50 50 50

Byron 32 / 29 32 / 29 26 26 29 29 29 29 29 29 29 29 29 26 26 26 26 26 50 50 50 50

Tom 27 31 34 34 34 34 34 34 26 26 26 26 26 26 26 26 26 26 50 50 50 50

Bryan 26 26 26 26 26

Lorrie 61, 57, & 53 20ID 58 58 58 60 52 52 52 52 52

Rafael 51 51 51 51 70 53 53 53 53 53 55 55 54, 55 &56

Joe 51 54, 55 &56 54, 55, 56 54, 55, 56 54, 55, 56 54, 55, 56 54, 55, 56 56 56 54, 55 &56

Chris 51 54, 55, 56 54, 55, 56 54, 55, 56 56 56 68 68 54, 55 &56

Dave F

Gary 50 50 50 50

Phil 2BM 54 54 50 50 50 50

1 26 Install Corrector Regulators in Zone's  A, & B 51 18 Sectors Replacing the WDT relays with the new version 76
2 27 Remove trims from existing locations 52 All Sectors Reprogram all DP love controllers, they are being switched over to flo 77  Zone Tests
3 and install into S14, 29, 30, 36, 37, 38, 39, 40 & 1 53 2BM Relocate 15U 78  PS Startup
4 28 Replace Gespac Power Supplies in Sector ? 54 21ID Front end install 79  Not available
5 29 Inspect and Replace radiation damaged magnet interlock Cables 55 23ID Support FE shutter work 80  Machine Studies
6 30 Check 31BQ2 bus connection 56 24ID Support FE shutter work 81  Lab Holiday
7 31 Replace Stop buttons on Raw PS's 57 3ID Install RSI 82  
8 32 Inspect for jumpered out klixon's and temp sensors 58 34ID DIW Relocations 83  
9 33 Install 24V power supply for Strobe's 59 35ID Repair Rear door lock (upstairs PSS cabinet) 84  

10 34 Replace water hoses in EMW 60 Replace FE Stickers 15BM, 18BM & 34BM 85  
11 35 Raw PS - clean water filters 61 16ID Relocate search box 86  
12 37 Repair bus found during thermal scan 62 20ID Reverse search direction in Station B 87  
13 38 63 8ID & 7ID Remove obsolete cables @ 8ID & 7ID 88  
14 39 Inspect & Test paralleled connections made by ME group 64 23BM Pull cables into (prep for Sept) 89  
15 40 65 30ID Pull cables into (prep for Sept) 90
16 41 66 Continue grounding 15U's (7BM - 35ID) 91
17 42 67 Build prototype for 30ID in software Lab 92
18 43 68 8BM Assist with some wiring issues in Station D 93
19 44 69 1ID Investigate BLEPS relocation's 94
20 45 70 Replace WDT relay's on all but 18 systems validating 95
21 46 71 Check & remove dead blowers 96
22 47 72 97
25 48 73 98
24 49 74 99
25 50 Startup 75 100
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